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CHANGE ORDER NUMBER 1

PROJECT: INTERSECTION IMPROVEMENTS (MAIN & TEEL, GAYLORD & MALL
ROAD F, and PARKWOOD & JOHN Q. HAMMONS)
PROJECT NUMBER: CIP 05-0027 BID NUMBER: 0802-025

CONTRACT AMOUNT: $568.574.40 CONTRACT DATE: APRIL 08, 2008

DATE: NOVEMBER 4, 2008

CONTRACTOR:

JRJ PAVING, LP.

1805 ROYAL LANE, SUITE 107
DALLAS, TX 75229

Phone: (214) 466-8340

Fax: (214) 466-8354

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By:
Name: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:

INTERSECTION IMPROVEMENTS (MAIN & TEEL, GAYLORD & MALL ROAD F, AND PARKWOOD
& JOHN Q. HAMMONS):

1.) No change in cost for exchanging new trees of equal total caliper for transplanted trees
contractor was unable to move (Items 16,16A,17,17A).

2.) Increase cost of $2,552.00 for extending Traffic Control at the Main and Teel Intersection an
additional 30 Days (Item 19A)

2.) Increase cost of $5,500.00 for missing Landscaping item for the Parkwood and John Q.
Hammons portion of the project (Item 35A).

3.) Increase cost of $3,770.63 for the additional materials needed to construct larger base for
relocated Stonebriar Mall sign at Mall Road F (Item 38A)

4.) Increase cost of $3,300.00 for the removal and disposal of six (6) 10 trees in Gaylord and
Parkwood medians (Item 39)

5.) Reduced cost of ($77,426.00) for removal of Bid Alternate #2.
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Original
Item Contract Revised Total Change
Iltem Description Unit QTY QTY Unit Price Amount
Transplant Tree
- Gaylord/Mall
16 Road F EA 9 6 $825.00 ($2,475.00)
New Tree -
Gaylord/Mall
16A Road F EA 0 5 $495.00 $2,475.00
Transplant Tree
Parkwood/John
17 Q Hammons EA 8 5 $825.00 ($2,475.00)
New Tree -
Parkwood/John
17A Q Hammons EA 0 5 $495.00 $2,475.00
Traffic Control
19A Main LS 1 1.5 $5,104.00 $2,552.00
Landscape
Adjustment
35A Parkwood LS 0 1 $5,500.00 $5,500.00
Additional
Materials for
38A Mall Sign Base LS 0 1 $3,770.63 $3,770.63
Remove and
39 Dispose Tree EA 0 6 $550.00 $3,300.00
Delete Bid
00 Alternate #2 LS 1 0 $77,426.00 ($77,426.00)
NET
CHANGE ($62,303.37)
These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior to this Change Order: $ 568,574.40

Net Increase Resulting from this Change Order: $ (62,303.37)
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Contract Price Including this Change Order: $ 506,271.03
Substantial Completion Date Prior to this Change Order: November 8, 2008
Net Increase Resulting from this Change Order: 30 Calendar Days
Substantial Completion Date Resulting from this Change Order: December 8, 2008

The Above Changes are Approved:

City of Frisco

By:

Name: Elizabeth Metting, P.E.. Assistant Director of Engineering/City Engineer

Dated:

JRJ Paving, LP.

By:

Name:

Dated:




	CITY OF FRISCO:

